




Status of CS Histories
30 June 1971

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
		<u>Office of DDP</u>	25X1A9a		
2.228	History of OPC	Complete and in review		Full time (Contract expires 30 Jun 71)	Jul 71
2.229	History of OSO	Less than half complete.		Part time (Contract)	Dec 71
	History of DDP:		NO WRITER		Dec 71
2.230	Dulles/Wisner Period Aug 1951-Jan 1959	Not yet started.	NO WRITER		Dec 71
2.231	Bissell Period Jan 1959-Feb 1962	Not yet started.	25X1A9a		Dec 71
2.232	Helms Period Feb 1962-Apr 1965	Research under way but no writing		Full time	

6 July 1971

Status of CS Histories
30 June 1971


HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
		<u>Missions and Programs Staff</u>	25X1A9a		
2.304	CS Budgetary Functions	Complete and being revised.		Part time	Oct 71
2.220	CS Special Group Functions	Complete and in review.		Part time	RECEIVED
2.216	Coordination and Planning Commission (SHAPE)	Complete and in review		Part time	RECEIVED

SECRET

SECRET

6 July 1971

Status of CS Histories
30 June 1971

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
		<u>Counter Intelligence Staff</u>	25X1A9a		
2.255	CI Staff and Its Predecessor Organizations, 1945-1965	More than half complete.		Full time	Nov 71

SECRET


SECRET

25X1X4

Approved For Release 2000/09/14 : CIA-RDP83-00764R000400020011-5

Approved For Release 2000/09/14 : CIA-RDP83-00764R000400020011-5

Status of CS Histories
30 June 1971

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
	<u>Foreign Intelligence Staff</u>		25X1A9a		
2.149	History of FI Staff	Less than half complete.		Part time (Contract)	Dec 71
2.161	FI Operations Group	Draft complete and in review.		Reassigned	RECEIVED
2.289	FI Special Ops Group	More than half complete.		Part time	Sep 71
2.290	FI Scientific Intelli- gence Group	Less than half complete.		Retired Inactive	Dec 71
2.291	FI Intelligence Group	Less than half complete.		Full time Full time	Dec 71
2.108	FI Staff Coordination under NSCID No. 5	More than half complete	--NO WRITER--		Dec 71

* Attempting to rehire on contract.

SECRET

SECRET

CIA HISTORICAL PROGRAM
Status of CS Histories
30 June 1971

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
<u>Foreign Intelligence Staff, Division D</u>					
2.040	History of FI/D	Less than half complete.	NO WRITER		Dec 71
2.297	CIA Influence on Relationships between Third Parties	Not yet begun.	NO WRITER 25X1A9a		Dec 71
2.124	<div>██████</div> 25X1X4	Research under way but no writing.	<div>████████████████</div>	Full time (Contract)	Oct 71
2.132	Vietnam	Not yet begun.	NO WRITER		Dec 71

SECRET

SECRET

6 July 1971

SECRET

CIA HISTORICAL PROGRAM

Status of CS Histories

30 June 1971


Attachment C

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
2.319	Operational Services and its Predecessor Organi- zations	Operational Services Not yet begun.	NO WRITER		Dec 71

6 July 1971

SECRET

Status of CS Histories
30 June 1971

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
		<u>CIA Defector Coordinator</u>	25X1A9a		
2.254	History of CDC	Complete and in review.		Reassigned	Dec 71

SECRET

SECRET

6 July 1971

SECRET

CIA HISTORICAL PROGRAM

Status of CS Histories
30 June 1971

Attachment C

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
2.320	History of the RID Training Office	Not yet started	NO WRITER		Dec 71

Records Integration Division

6 July 1971

SECRET

25X1A6a

Approved For Release 2000/09/14 : CIA-RDP83-00764R000400020011-5

Next 13 Page(s) In Document Exempt

Approved For Release 2000/09/14 : CIA-RDP83-00764R000400020011-5